

# NexaCare

---

## Product Requirements Document (PRD) v2.0

**Owner:** RHT Labs

**Source:** [NexaCare\\_PRD\\_v2.pdf](#)

## Delivery Checkpoint - 21 August 2026

---

Status below is based on the repository implementation, not only on database migrations or visual mockups.

| Checkpoint | PRD scope                                  | Repository evidence                                                                                                 | Status                                                               |
|------------|--------------------------------------------|---------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------|
| C1         | Laravel, Inertia, Vue, Tailwind foundation | Laravel app, Inertia pages, Vite build                                                                              | Done                                                                 |
| C2         | MySQL domain foundation                    | Clinics, users, patients, appointments, medicines, EMR, prescriptions, invoices and invoice items migrations/models | Done, pending integration hardening                                  |
| C3         | Registration and basic queue               | Frontdesk registration creates patient and appointment with initial ETA                                             | Done, basic only                                                     |
| C4         | Doctor dashboard and EMR                   | Authenticated dashboard, diagnosis, notes, prescription, stock decrement, invoice creation                          | Done, basic only                                                     |
| C5         | Decentralized pharmacy                     | Pending prescription list and completion action                                                                     | Partial: UI/action exists; real worker and real-time delivery do not |
| C6         | Cashier workflow                           | Unpaid invoice list and payment status update                                                                       | Partial: manual simulation; payment gateway/e-Receipt absent         |
| C7         | JIT Queueing Engine                        | Static <code>now()+15 minutes</code> ETA in registration                                                            | Not done                                                             |
| C8         | Ripple Effect / Emergency Override         | No emergency action, temporary identity, queue recalculation, or broadcast                                          | Not done                                                             |
| C9         | Break-Glass EMR and audit logging          | No dedicated authorization/audit-log implementation                                                                 | Not done                                                             |
| C10        | VVIP masking and concierge workflow        | VVIP flag and badge exist                                                                                           | Partial: masking and concierge routing absent                        |
| C11        | Node.js worker, WhatsApp/email, Discord    | No worker service or integrations in repository                                                                     | Not done                                                             |
| C12        | UUID security posture                      | UUID migrations and <code>HasUuids</code> on sensitive models                                                       | Partial: inconsistent legacy/user/clinic key strategy needs review   |
| C13        | Multi-tenant / white-label SaaS            | No tenant boundary, tenant context, or branding configuration                                                       | Not done                                                             |
| C14        | Security QA and penetration testing        | Validation and Eloquent are present; no test evidence or Burp test plan in repo                                     | Partial                                                              |

## Project Flow Checkpoints

- 1. Foundation:** complete enough for continued MVP development.
- 2. MVP clinical flow:** registration -> queue -> doctor EMR -> pharmacy/cashier handoff is demonstrable, but ETA remains static and the handoffs are synchronous.
- 3. Operational automation:** blocked until the Node.js worker contract, queue events, notification provider credentials, and retry/observability policy are defined.
- 4. Emergency safety:** blocked until role permissions, break-glass reason capture, immutable audit events, temporary patient identity, and queue pause/recalculation rules are approved.

**5. Enterprise readiness:** blocked until tenant isolation, VVIP masking policy, deployment topology, security test evidence, and white-label configuration are implemented.

## Addendum A - Ketentuan Antarmuka Glassmorphism

---

Seluruh antarmuka NexaCare, termasuk halaman publik, autentikasi, dashboard, form, tabel, modal, dropdown, toast, date picker, checkbox, input, textarea, tombol, badge, empty state, dan navigasi, **wajib menggunakan tema glassmorphism** yang konsisten.

### Parameter wajib

- Gunakan permukaan semi-transparan, `backdrop-blur`, border transparan/putih tipis, shadow lembut, dan radius konsisten maksimal `rounded-3xl`.
- Komponen tidak boleh kembali ke native styling polos bila tersedia komponen glass reusable.
- Komponen reusable yang menjadi standar: `GlassSelect.vue`, `GlassToast.vue`, `GlassInput.vue`, `GlassTextarea.vue`, `GlassDatePicker.vue`, `GlassCheckbox.vue`, dan `GlassButton.vue`.
- State `hover`, `focus`, `disabled`, `loading`, `error`, `empty`, dan `selected` wajib tetap terbaca pada permukaan transparan serta tidak mengubah ukuran layout.
- Kontras teks dan indikator error wajib diuji pada viewport desktop dan mobile.
- Halaman baru wajib menggunakan komponen standar sebelum menambahkan styling inline. Pengecualian harus dicatat dalam review UI.

### Definition of Done UI

- Tidak ada form control baru yang memakai native appearance tanpa alasan aksesibilitas yang terdokumentasi.
- Komponen memiliki API `v-model` atau props/events yang konsisten dengan Vue 3.
- Build Vite lulus dan workflow utama dapat diuji pada desktop serta mobile.
- Perubahan visual tidak mengorbankan keyboard focus, label, pesan error, atau status loading.

## Release Roadmap

---

- Phase 1 - MVP:** database, registration, doctor dashboard/EMR, basic queue, pharmacy and cashier handoff, and glass UI system.
- Phase 2 - Automation:** Node.js worker, dynamic JIT ETA, Ripple Effect, real-time notifications, pharmacy and cashier integrations.
- Phase 3 - Security and SaaS:** break-glass UGD, immutable audit logs, VVIP authorization/masking, penetration testing, tenant isolation, and white-labeling.